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  CONTRACT 009257                      DAYS PLANNED/REVISED   35.0           DISTRICT 5

  WORK DONE 08-28-2019                         DAYS WORKED   114.0           ESTIMATE    7  PROGRESS

  TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
                    -

  DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001      $91,200.0000          $91,200.00          $91,200.00          $91,200.00          $91,200.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002      $78,000.0000          $78,000.00          $78,000.00          $78,000.00          $78,000.00
     REMOVING MISCELLANEOUS TRAFFIC ITEM                      L.S. MAJOR  100.00% POSTED

  003          $20.0000            1,994.00            1,994.00            2,651.70            2,651.70
                                 $39,880.00          $39,880.00          $53,034.00          $53,034.00
     PAVEMENT REPAIR EXCAVATION INCL. HAUL                    S.Y. MAJOR   32.98% OVER

  004         $500.0000               82.00               82.00               86.50               86.50
                                 $41,000.00          $41,000.00          $43,250.00          $43,250.00
     EXPANSION JOINT MODIFICATION CONCRETE & STEEL HEADER     L.F. MAJOR    5.49% OVER

  005         $180.0000              100.00              100.00              125.00              125.00
                                 $18,000.00          $18,000.00          $22,500.00          $22,500.00
     BRIDGE DECK REPAIR BR. NO. 12/654                        S.F.         25.00% OVER

  006          $24.0000            2,200.00            2,200.00            2,259.90            2,259.90
                                 $52,800.00          $52,800.00          $54,237.60          $54,237.60
     WATERPROOF MEMBRANE BR. NO. 12/654                       S.Y. MAJOR    2.72% OVER

  007          $35.0000              215.00              215.00              303.60              303.60
                                  $7,525.00           $7,525.00          $10,626.00          $10,626.00
     CRUSHED SURFACING BASE COURSE                            C.Y.         41.21% OVER
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  008         $640.0000              397.00              397.00              351.55              351.55
                                $254,080.00         $254,080.00         $224,992.00         $224,992.00
     MODIFIED ASPHALT CEMENT AC-15P                           TON  MAJOR   11.45% UNDER

  009       $6,199.0000           $6,199.00           $6,199.00          $16,287.73          $16,287.73
     AC-15P COST PRICE ADJUSTMENT                             CALC        162.75% OVER

  010         $820.0000               38.00               38.00               39.65               39.65
                                 $31,160.00          $31,160.00          $32,513.00          $32,513.00
     ASPHALT FOR FOG SEAL                                     TON           4.34% OVER

  011           $0.8000          243,900.00          243,900.00          238,631.00          238,631.00
                                $195,120.00         $195,120.00         $190,904.80         $190,904.80
     FURNISHING AND PLACING PRECOATED CRUSHED 3/8 TO NO 8     S.Y. MAJOR    2.16% UNDER

  012         $120.0000               10.00               10.00               28.00               28.00
                                  $1,200.00           $1,200.00           $3,360.00           $3,360.00
     ADDITIONAL BROOMING                                      HR          180.00% OVER

  013       $4,950.0000               15.88               15.88               17.45               17.45
                                 $78,606.00          $78,606.00          $86,377.50          $86,377.50
     CRACK SEALING WITH SAND SLURRY-US 12                     MI.  MAJOR    9.89% OVER

  014       $3,250.0000               19.88               19.88               19.88               19.88
                                 $64,610.00          $64,610.00          $64,610.00          $64,610.00
     CRACK SEALING-SR 24                                      MI.  MAJOR  100.00% POSTED



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 12/05/19
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 07:07:14
                                          COMPARISON OF QUANTITIES                        PAGE:   3

--------------------------------------------------------------------------------------------------------

  CONTRACT 009257                      DAYS PLANNED/REVISED   35.0           DISTRICT 5

  WORK DONE 08-28-2019                         DAYS WORKED   114.0           ESTIMATE    7  PROGRESS

  TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
                    -

  DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  015       $3,590.0000               49.26               49.26               60.76               60.76
                                $176,843.40         $176,843.40         $218,128.40         $218,128.40
     CRACK SEALING-I-82                                       MI.  MAJOR   23.35% OVER

  016       $3,590.0000               17.97               17.97               17.97               17.97
                                 $64,512.30          $64,512.30          $64,512.30          $64,512.30
     CRACK SEALING-US 97                                      MI.  MAJOR  100.00% POSTED

  017          $30.0000            2,200.00            2,200.00            2,223.40            2,223.40
                                 $66,000.00          $66,000.00          $66,702.00          $66,702.00
     REMOVING EXISTING OVERLAY FROM BRIDGE DECK 12/654        S.Y. MAJOR    1.06% OVER

  018          $20.0000              140.00              140.00                 .00                 .00
                                  $2,800.00           $2,800.00               $0.00               $0.00
     PLANING BITUMINOUS PAVEMENT                              S.Y.        100.00% UNDER

  019         $137.0000              691.00              691.00              676.00              676.00
                                 $94,667.00          $94,667.00          $92,612.00          $92,612.00
     HMA CL. 3/8 IN. PG 64H-28                                TON  MAJOR    2.17% UNDER

  020       $3,110.0000           $3,110.00           $3,110.00                 .00               $0.00
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC        100.00% UNDER

  021       $1,797.0000           $1,797.00           $1,797.00                 .00               $0.00
     COMPACTION PRICE ADJUSTMENT                              CALC        100.00% UNDER
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  022         $256.0000             $256.00             $256.00           $4,310.67           $4,310.67
     ASPHALT COST PRICE ADJUSTMENT                            CALC       1583.86% OVER

  023         $250.0000                5.00                5.00                5.00                5.00
                                  $1,250.00           $1,250.00           $1,250.00           $1,250.00
     HMA CORE-BRIDGE                                          EACH        100.00% POSTED

  024          $30.0000               82.00               82.00               86.50               86.50
                                  $2,460.00           $2,460.00           $2,595.00           $2,595.00
     HMA SAWCUT AND SEAL                                      L.F.          5.49% OVER

  025         $110.0000               10.00               10.00               10.00               10.00
                                  $1,100.00           $1,100.00           $1,100.00           $1,100.00
     INLET PROTECTION                                         EACH        100.00% POSTED

  026       $4,500.0000                3.00                3.00                3.00                3.00
                                 $13,500.00          $13,500.00          $13,500.00          $13,500.00
     TRANSPORTABLE ATTENUATOR                                 EACH        100.00% POSTED

  027          $83.0000              670.00              670.00              449.00              449.00
                                 $55,610.00          $55,610.00          $37,267.00          $37,267.00
     OPERATION OF TRANSPORTABLE ATTENUATOR                    HR   MAJOR   32.99% UNDER

  028       $3,000.0000           $3,000.00           $3,000.00                 .00               $0.00
     REPAIR TRANSPORTABLE ATTENUATOR                          EST.        100.00% UNDER
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  029          $30.0000              715.00              715.00              883.00              883.00
                                 $21,450.00          $21,450.00          $26,490.00          $26,490.00
     FLEXIBLE GUIDE POST                                      EACH         23.50% OVER

  030           $0.2000          345,500.00          345,500.00          381,982.00          381,982.00
                                 $69,100.00          $69,100.00          $76,396.40          $76,396.40
     PAINT LINE                                               L.F. MAJOR   10.56% OVER

  031           $1.2000           16,313.00           16,313.00           16,306.00           16,306.00
                                 $19,575.60          $19,575.60          $19,567.20          $19,567.20
     PLASTIC WIDE LANE LINE                                   L.F.          0.04% UNDER

  032         $115.0000               28.00               28.00               28.00               28.00
                                  $3,220.00           $3,220.00           $3,220.00           $3,220.00
     PLASTIC TRAFFIC ARROW                                    EACH        100.00% POSTED

  033          $28.0000               66.00               66.00               67.00               67.00
                                  $1,848.00           $1,848.00           $1,876.00           $1,876.00
     PAINTED DRAINAGE MARKING                                 EACH          1.52% OVER

  034       $1,100.0000                 .55                 .55                 .52                 .52
                                    $605.00             $605.00             $572.00             $572.00
     SHOULDER RUMBLE STRIP TYPE 1                             MI.           5.46% UNDER

  035         $880.0000               11.10               11.10               11.67               11.67
                                  $9,768.00           $9,768.00          $10,269.60          $10,269.60
     RECESSED PAVEMENT MARKER                                 HUND          5.14% OVER
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  036           $8.0000              550.00              550.00              958.00              958.00
                                  $4,400.00           $4,400.00           $7,664.00           $7,664.00
     SEQUENTIAL ARROW SIGN                                    HR           74.18% OVER

  037           $8.0000            2,008.00            2,008.00            2,687.00            2,687.00
                                 $16,064.00          $16,064.00          $21,496.00          $21,496.00
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR           33.81% OVER

  038      $93,500.0000          $93,500.00          $93,500.00          $93,500.00          $93,500.00
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR  100.00% POSTED

  039          $68.0000            1,130.00            1,130.00              635.00              635.00
                                 $76,840.00          $76,840.00          $43,180.00          $43,180.00
     FLAGGERS                                                 HR   MAJOR   43.81% UNDER

  040          $73.0000            1,535.00            1,535.00            2,954.00            2,954.00
                                $112,055.00         $112,055.00         $215,642.00         $215,642.00
     OTHER TRAFFIC CONTROL LABOR                              HR   MAJOR   92.44% OVER

  041      $40,000.0000          $40,000.00          $40,000.00          $40,000.00          $40,000.00
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR  100.00% POSTED

  042          $25.0000              228.00              228.00              200.00              200.00
                                  $5,700.00           $5,700.00           $5,000.00           $5,000.00
     CONSTRUCTION SIGNS CLASS A                               S.F.         12.28% UNDER
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  043           $2.2000              150.00              150.00              178.00              178.00
                                    $330.00             $330.00             $391.60             $391.60
     PAINTED CROSSHATCH MARKING                               L.F.         18.67% OVER

  044       $1,500.0000                1.00                1.00                 .00                 .00
                                  $1,500.00           $1,500.00                 .00               $0.00
     REMOVE AND RESET MONUMENT CASE AND COVER                 EACH        100.00% UNDER

  045       $5,000.0000           $5,000.00           $5,000.00             $710.15             $710.15
     ROADSIDE CLEANUP                                         EST.         85.80% UNDER

  046           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER

  047           $1.0000-              $1.00-              $1.00-         $10,000.00          $10,000.00
     MINOR CHANGE                                             CALC        100.00% UNDER

  048           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  049       $1,000.0000           $1,000.00           $1,000.00           $1,000.00           $1,000.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  050         $120.0000                 .00              675.00              667.46              667.46
                                      $0.00          $81,000.00          $80,095.20          $80,095.20
     CO 1-ADDED BRIDGE DECK REPAIR                            S.F.          0.00%
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  051       $2,750.0000               $0.00           $2,750.00           $2,750.00           $2,750.00
     CO 3-MOBILIZATION                                        L.S.          0.00%

  052      $25,300.0000               $0.00          $25,300.00          $25,300.00          $25,300.00
     CO 3-ADDED EXP. JOINT MODIFICATIONS                      L.S.          0.00%

  053       $7,645.0000               $0.00           $7,645.00           $7,645.00           $7,645.00
     CO 3-TEMPORARY TRAFFIC CONTROL                           L.S.          0.00%

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..     $1,928,244.30
***                      =================== -------------------
*** REVISED AMOUNT...........................     $2,044,939.30
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $2,166,635.15
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $2,166,635.15
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................   7.63% OVER
***                                                              ===================

      REPORT STATUS...: COMPLETE


